
Narragansett Electric Company, Narragansett Gas Company and Narragansett Electric Company - Transmission d/b/a National Grid
Projects not continuing in FY20
Rate Year 2019 Quarter 4 (June 1, 2019 - August 31, 2019)
Amounts in Millions of USD

Project Name INVP # Forecasted In 
Service Date

Allocation 
Code

RI Total 
Percent

  FYTD 20 
Budget 

 FYTD 20 
Actual 

 FYTD 20 
Variance 

 FY 20 
Budget 

Business Programs and Projects
None

Total Business Programs and Projects 0.0 0.0 0.0 0.0

Regulatory, Legal and Compliance Mandates
None

Regulatory, Legal and Compliance Mandates 0.0 0.0 0.0 0.0 

Technology/Infrastructure Foundation and Reliability
Customer Experience 5488 3/31/2020 G175 11% 0.8529 0 100% 2.843
Infrastructure Remediation and Lifecycle Refresh 5540 3/31/2020 G020 9% 1.6719 0 100% 5.573
Collaboration & Unified Communcations 5487 3/31/2020 G020 9% 1.023 0 100% 3.41

Total Technology/Infrastructure Foundation and Reliability 3.5 0.0 100% 11.8 

Projects not continuing in FY20 Total 3.5$              -$              100% 11.8$            

Total Service Company Spending
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